

## DELIVERABLES

Here are the deliverables that will be submitted during REPLICATE project. The public ones will be available for download as soon as they has been accepted by the European Commission.

Del.	Deliverable name	WP	Leader	Type	Dis. Lev.	Date	
D1.1	Definition of Industrial Advisory Board	1	GWE	R	CO	M3	
D1.2	Initial Data Management Plan.	1	FBK	R	CO	M6	
D1.3	First Report on overall administrative and scientific project management	1	FBK	R	PU	M12	download
D1.4	Data Management Plan Update 1	1	FBK	R	CO	M18	
D1.5	Second Report on overall administrative and scientific project management	1	FBK	R	CO	M24	
D1.6	Data Management Plan Update 2	1	FBK	R	CO	M30	
D1.7	Final Report on overall administrative and scientific project management	1	FBK	R	CO	M36	
D2.1	Creative Industry Requirements Report	2	t2i	R	CO	M3	
D2.2	Content Authoring Architecture Definition, Asset and Asset IPR Definition	2	Wikitude	R	CO	M6	
D2.3	Co-Creativity Platform Definition	2	GWE	R	CO	M12	
D2.4	Updated Content Authoring Architecture and Co-Creativity Platform Definition	2	GWE	R	CO	M18	
D2.5	Final Report on Creative Industry Requirements, Opinions and Feedback	2	t2i	R	CO	M30	
D3.1	First Report on Algorithms and Software Tools for Guided Image Acquisition and 3D Point Cloud Reconstruction; First version of the mobile App	3	Wikitude	R/Dem	CO	M12	
D3.2	Second Report on Algorithms and Software Tools for Guided Image Acquisition and 3D Point Cloud Reconstruction; Second version of the mobile App	3	FBK	R/ Dem	CO	M24	
D3.3	First Report on Algorithms and Software Tools for Guided Image Acquisition and 3D Point Cloud Reconstruction; Final mobile App including the possibility for collaborative scanning	3	ETH	R/ Dem	CO	M36	
D4.1	First Report on Algorithms and Software Tools for Model Creation	4	Fraunhofer	R	CO	M12	
D4.2	Second Report on Algorithms and Software Tools for Model Creation. First software tools for model creation available.	4	ETH	R/ Dem	CO	M24	
D4.3	Third Report on Algorithms and Software Tools for Model Creation. Final software tools for model creation available.	4	Fraunhofer	R/ Dem	CO	M36	
D5.1	Implementation Proposal for Integrated Approach Plan	5	GWE	R	CO	M9	
D5.2	Working Prototype of the Creativity Platform	5	GWE	R/Dem	CO	M18	
D5.3	Fully Featured and Functional Upload/Download – create, play share functions	5	AVM	R/Dem	CO	M24	
D5.3	Ready to Ship Commercial Functional Co-Creativity Platform – scalable community features	5	Wikitude	R/Dem	PU	M36	download
D6.1	Evaluation Framework Specification	6	t2i	R	CO	M6	
D6.2	Evaluation Asset – Conceptual Approach and Implementation	6	t2i	R	CO	M12	
D6.3	First Evaluation Report	6	t2i	R	CO	M24	
D6.4	Second Evaluation Report	6	GWE	R	CO	M26	
D7.1	Stakeholder-Centred Design Methodology Definition and Market Requirements Analysis	7	t2i	R	CO	M12	
D7.2	Report on Exploitation Activities	7	GWE	R	CO	M24	
D7.3	Final Report on Engagement Activities and Post-project Exploitation Plan	7	AVM	R	CO	M36	
D7.4	Post project ‘Ecosystem Governance Body’ agreed and in place	7	GWE	Other	CO	M36	
D8.1	Communication Plan	8	t2i	R	CO	M3	
D8.2	Project Website	8	GWE	DEC	CO	M3	
D8.3	First Report on Dissemination Activities	8	t2i	R	CO	M12	
D8.4	Second Report on Dissemination Activities	8	t2i	R	CO	M24	
D8.5	Second Report on Dissemination Activities	8	t2i	R	CO	M36	